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ESTIMATE RUN 01/11/2011

ESTIMATE SUMMARY 17:15:59

CONTID: C15835         ESTIMATE NO: 0008 PROG 2005

PCN: 15835-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 RESURFACING IN GREELEY PERCENT TIME:

PROJECT NO: STA0853-065                   

US 85 RESURFACING IN GREELEY

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 12/20/2010 DATE TIME STARTED 05/10/2010

1800 N TAFT ROAD DATE LET 03/18/2010 DATE WORK BEGAN

 DATE AWARDED 03/24/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/15/2010 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 05/10/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,493,673.80 PARTICIPATING $ $ 153,935.80

AWARD PROJECT AMT: 3,299,328.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

171.08

WORK DAYS

WORK DAYS

70.37%

1,331,334.77

153,935.80

153,935.80

153,935.80

$

$

$

$

3,162,339.03

0.00

3,162,339.03

0.00

3,162,339.03

-49,489.92

0.00

3,112,849.11

0.00

AMOUNT DUE 3,112,849.11 153,935.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 153,935.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

142.0 TIME ALLOW: 83

ORIG TIME ALLOW: 75
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PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SLOPE AND DITCH PAVING 921.000

0.000

202-00026  
 

921.000

SY  

10.39000 9,569.19921.000

0.00

0006 REMOVAL OF RIPRAP MCR 1,333.000

0.000

202-00027  
 

1,333.000

SY  

15.70000 20,928.101,333.000

0.00

0010 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 5,358.000

0.000

202-00215  
 

5,358.000

SY  

5.10000 27,325.805,358.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 13,915.000

0.000

202-00240  
 

13,915.000

SY  

1.56000 21,707.4013,915.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 3,526.000

0.000

202-01130  
 

3,526.000

LF  

2.46000 8,673.963,526.000

0.00

0025 *CLEAN CULVERT 11.000

0.000

202-04002  
 

11.000

EACH

1,674.97000 18,424.6711.000

0.00

0026 UNCLASSIFIED EXCAVATION MCR 444.000

0.000

203-00000  
 

444.000

CY  

18.10000 8,036.40444.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 169.000

18.000

203-00060  
 

322.000

CY  

22.96000 4,293.52187.000

413.28

0035 BLADING 64.000

0.000

203-01500  
 

64.000

HOUR

70.00000 4,480.0064.000

0.00

0040 DOZING 2.000

4.000

203-01550  
 

8.000

HOUR

208.33000 1,249.986.000

833.32

0045 *EROSION LOG (12 INCH) 370.000

10.000

208-00002  
 

760.000

LF  

2.85000 1,083.00380.000

28.50
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PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *GRAVEL BAG 176.000

0.000

208-00034  
 

176.000

LF  

2.50000 440.00176.000

0.00

0055 *CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

703.68000 1,407.362.000

0.00

0060 *VEHICLE TRACKING PAD 0.000

0.000

208-00070  
 

4.000

EACH

1,199.98000 0.000.000

0.00

0065 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 12.500

0.000

208-00103  
 

100.000

HOUR

28.00000 350.0012.500

0.00

0070 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

20.000

HOUR

43.00000 0.000.000

0.00

0075 *EROSION CONTROL SUPERVISOR 262.500

15.000

208-00205  
 

277.500

HOUR

38.00000 10,545.00277.500

570.00

0080 *SEEDING (NATIVE) 0.040

0.000

212-00006  
 

1.000

ACRE

449.99000 18.000.040

0.00

0085 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

1.000

ACRE

2,249.96000 0.000.000

0.00

0090 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

1.000

ACRE

474.99000 0.000.000

0.00

0095 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

200.000

LB  

6.70000 0.000.000

0.00

0100 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 173.000

0.000

216-00042  
 

173.000

SY  

2.90000 501.70173.000

0.00
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PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0101 AGGREGATE BASE COURSE (CLASS 6) MCR 2,147.360

0.000

304-06000  
 

2,147.360

TON 

16.95000 36,397.752,147.360

0.00

0105 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 3,467.000

0.000

304-06008  
 

4,026.000

CY  

15.40000 53,391.803,467.000

0.00

0110 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVE MENT 
(0-8") 

36,806.000

0.000

310-00608  
 

36,806.000

SY  

2.23000 82,077.3836,806.000

0.00

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 98.120

18.830

403-00720  
 

180.000

TON 

110.86000 12,965.08116.950

2,087.49

0120 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 22,840.360

0.000

403-33841  
 

23,197.000

TON 

50.60000 1,155,722.2222,840.360

0.00

0125 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 12,669.150

0.000

403-34851  
 

12,669.150

TON 

66.23000 839,077.8012,669.150

0.00

0130 RUBBILIZATION OF CONCRETE PAVEMENT 31,293.000

0.000

412-18050  
 

31,293.000

SY  

1.28000 40,055.0431,293.000

0.00

0131 GEOGRID REINFORCEMENT MCR 1,333.000

0.000

506-01020  
 

1,333.000

SY  

7.15000 9,530.951,333.000

0.00

0135 *CONCRETE SLOPE AND DITCH PAVING 140.800

0.000

507-00000  
 

155.000

CY  

320.96000 45,191.17140.800

0.00

0140 *18 INCH CORRUGATED STEEL PIPE 90.000

0.000

603-10180  
 

90.000

LF  

36.45000 3,280.5090.000

0.00

0145 *18 INCH STEEL END SECTION 2.000

0.000

603-30018  
 

2.000

EACH

217.68000 435.362.000

0.00
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PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0146 RETAINING WALL (4)(ALTERNATIVE SYSTEMS) MCR 1.000

0.000

504-03314  
 

1.000

L S 

20,379.81000 20,379.811.000

0.00

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

1,212.000

606-00301  
 

3,172.000

LF  

12.09000 14,653.081,212.000

14,653.08

0155 *END ANCHORAGE TYPE 3D 0.000

2.000

606-01340  
 

4.000

EACH

517.39000 1,034.782.000

1,034.78

0160 *TRANSITION TYPE 3G 0.000

2.000

606-01370  
 

6.000

EACH

1,162.78000 2,325.562.000

2,325.56

0165 *TRANSITION TYPE 3H 0.000

2.000

606-01380  
 

6.000

EACH

525.29000 1,050.582.000

1,050.58

0170 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

1.000

EACH

3,539.34000 0.000.000

0.00

0175 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

3.000

EACH

1,427.98000 0.000.000

0.00

0176 END ANCHORAGE (NONFLARED) MCR 0.000

1.000

606-02003  
 

1.000

EACH

2,095.00000 2,095.001.000

2,095.00

0180 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

7,435.000

LF  

5.85000 0.000.000

0.00

0185 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

191.000

EACH

14.00000 0.000.000

0.00

0190 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

66.000

EACH

15.00000 0.000.000

0.00
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PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

34.000

EACH

16.00000 0.000.000

0.00

0200 *EMBANKMENT PROTECTOR TYPE 3 3.000

0.000

615-00030  
 

3.000

EACH

926.42000 2,779.263.000

0.00

0205 *12 INCH CULVERT PIPE 192.000

0.000

617-00012  
 

192.000

LF  

20.25000 3,888.00192.000

0.00

0210 *CONSTRUCTION SURVEYING 0.600

0.000

625-00000  
 

1.000

L S 

10,744.83000 6,446.900.600

0.00

0215 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

92,114.79000 92,114.791.000

0.00

0220 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

4,999.92000 1,999.970.400

0.00

0225 *EPOXY PAVEMENT MARKING 168.620

0.000

627-00005  
 

174.000

GAL 

76.56000 12,909.55168.620

0.00

0230 *PAVEMENT MARKING PAINT (WATERBORNE) 268.850

0.000

627-00011  
 

347.000

GAL 

28.71000 7,718.68268.850

0.00

0235 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 122.500

0.000

627-30405  
 

122.500

SF  

21.87000 2,679.08122.500

0.00

0240 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

120.000

0.000

627-30410  
 

120.000

SF  

16.41000 1,969.20120.000

0.00

0245 *FLAGGING 1,074.000

88.500

630-00000  
 

1,500.000

HOUR

21.11000 24,540.381,162.500

1,868.24
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PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *TRAFFIC CONTROL INSPECTION 90.000

14.000

630-00007  
 

104.000

DAY 

46.35000 4,820.40104.000

648.90

0255 *TRAFFIC CONTROL MANAGEMENT 102.000

14.000

630-00012  
 

116.000

DAY 

360.49000 41,816.84116.000

5,046.86

0260 *FLASHING BEACON (SOLAR) 3.600

0.000

630-80002  
 

4.000

EACH

617.99000 2,224.763.600

0.00

0265 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.300

0.000

630-80336  
 

7.000

EACH

180.25000 1,135.586.300

0.00

0270 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

8.000

EACH

231.75000 0.000.000

0.00

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 126.900

0.000

630-80341  
 

178.000

EACH

66.95000 8,495.96126.900

0.00

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.300

0.000

630-80342  
 

87.000

EACH

87.55000 6,855.1778.300

0.00

0285 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 3.600

0.000

630-80344  
 

4.000

SF  

13.39000 48.203.600

0.00

0290 *PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

3,852.14000 6,933.851.800

0.00

0295 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.600

0.000

630-80358  
 

4.000

EACH

308.99000 1,112.363.600

0.00

0300 *DRUM CHANNELIZING DEVICE 54.900

0.000

630-80360  
 

100.000

EACH

41.20000 2,261.8854.900

0.00
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PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 5.400

0.000

630-80363  
 

12.000

EACH

44.29000 239.175.400

0.00

0310 *CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

800.000

LF  

18.73000 0.000.000

0.00

0315 *TRAFFIC CONE 36" 76.500

0.000

630-80380  
 

150.000

EACH

13.39000 1,024.3476.500

0.00

0320 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000

0.000

630-85041  
 

100.000

DAY 

185.40000 0.000.000

0.00

0325 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A PARTNERING 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0335 F/A FUEL COST ADJUSTMENT 10,718.690

588.280

700-70016  
 

50,000.000

F A 

1.00000 11,306.9711,306.970

588.28

0340 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

36,500.000

F A 

1.00000 0.000.000

0.00

0345 F/A ASPHALT CEMENT COST ADJUSTMENT -47,488.110

0.000

700-70019  
 

300,000.000

F A 

1.00000 -47,488.11-47,488.110

0.00

0350 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

800.000

EACH

1.00000 0.000.000

0.00

0355 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0365 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0370 F/A RAILROAD INSURANCE (2X) XING'S 0.000

500.000

700-70040  
 

1,000.000

F A 

1.00000 500.00500.000

500.00

0375 F/A RAILROAD FLAGGING (2X) CROSSINGS 16,806.680

6,326.260

700-70042  
 

23,132.940

F A 

1.00000 23,132.9423,132.940

6,326.26

0380 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

6,000.000

F A 

1.00000 0.000.000

0.00

CAT 2,680,164.0640,070.133,647,108.99CURRENT AMT0200 $ $ $

CAT NO0311 STRUCTURE C-18-BL C-18-BL

0385 REMOVAL OF CURB 53.000

0.000

202-00201  
 

53.100

LF  

16.35000 866.5553.000

0.00

0390 *REMOVAL OF ASPHALT MAT (SPECIAL) 1,014.000

0.000

202-00226  
 

1,014.000

SY  

3.50000 3,549.001,014.000

0.00

0395 *REMOVAL OF BRIDGE RAILING 0.000

606.000

202-00425  
 

606.000

LF  

5.35000 3,242.10606.000

3,242.10

0400 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 608.000

0.000

202-00453  
 

608.000

SY  

129.60000 78,796.80608.000

0.00

0405 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 184.000

0.000

202-00460  
 

184.000

SY  

318.93000 58,683.12184.000

0.00
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PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0311 STRUCTURE C-18-BL C-18-BL

0410 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00500  
 

1.000

EACH

1,771.85000 1,771.851.000

0.00

0415 *REMOVAL OF EXPANSION DEVICE 85.000

0.000

202-00504  
 

85.000

LF  

55.69000 4,733.6585.000

0.00

0420 *STRUCTURE EXCAVATION 4.000

0.000

206-00000  
 

10.000

CY  

25.31000 101.244.000

0.00

0425 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

10.000

CY  

44.55000 0.000.000

0.00

0430 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 166.000

0.000

403-34851  
 

166.000

TON 

66.23000 10,994.18166.000

0.00

0435 *PAINT EXISTING STRUCTURE (SPECIAL) 0.000

0.000

509-90002  
 

33.000

GAL 

198.45000 0.000.000

0.00

0440 *WATERPROOFING (MEMBRANE) 1,030.000

0.000

515-00120  
 

1,030.000

SY  

14.68000 15,120.401,030.000

0.00

0445 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 0.000

30.000

518-01001  
 

30.000

LF  

105.30000 3,159.0030.000

3,159.00

0450 *BRIDGE EXPANSION DEVICE (0-4 INCH)(WITH SNOW P LOW 
PLATES) 

0.000

85.000

518-01005  
 

85.000

LF  

220.72000 18,761.2085.000

18,761.20

0455 *CONCRETE CLASS D (BRIDGE) 110.000

0.000

601-03040  
 

110.000

CY  

283.50000 31,185.00110.000

0.00

0460 *REINFORCING STEEL 13,214.000

1,265.000

602-00000  
 

14,479.000

LB  

1.52000 22,008.0814,479.000

1,922.80
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PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0311 STRUCTURE C-18-BL C-18-BL

0465 *BRIDGE RAIL TYPE 10R 0.000

606.000

606-11010  
 

606.000

LF  

71.69000 43,444.14606.000

43,444.14

CAT 296,416.3170,529.24303,564.16CURRENT AMT0311 $ $ $

CAT NO0312 STRUCTURE C-18-BM C-18-BM

0470 REMOVAL OF CURB 79.800

0.000

202-00201  
 

94.100

LF  

16.35000 1,304.7379.800

0.00

0475 *REMOVAL OF ASPHALT MAT (SPECIAL) 1,023.000

0.000

202-00226  
 

1,023.000

SY  

3.50000 3,580.501,023.000

0.00

0480 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

614.000

LF  

5.35000 0.000.000

0.00

0485 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

623.000

SY  

129.60000 0.000.000

0.00

0490 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

74.000

SY  

318.93000 0.000.000

0.00

0495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.500

202-00500  
 

1.000

EACH

1,771.85000 885.930.500

885.93

0500 *REMOVAL OF EXPANSION DEVICE 0.000

40.500

202-00504  
 

81.000

LF  

55.69000 2,255.4540.500

2,255.45

0502 F/A F/A REM OF BRDG DECK - BM 0.000

37,950.000

700-70034  
 

37,950.000

F A 

1.00000 37,950.0037,950.000

37,950.00

0505 *STRUCTURE EXCAVATION 0.000

2.000

206-00000  
 

10.000

CY  

25.31000 50.622.000

50.62
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PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0312 STRUCTURE C-18-BM C-18-BM

0510 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

10.000

CY  

44.55000 0.000.000

0.00

0515 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

166.000

TON 

66.23000 0.000.000

0.00

0520 *PAINT EXISTING STRUCTURE (SPECIAL) 0.000

0.000

509-90002  
 

33.000

GAL 

198.45000 0.000.000

0.00

0525 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,023.000

SY  

14.68000 0.000.000

0.00

0530 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 0.000

0.000

518-01001  
 

60.000

LF  

105.30000 0.000.000

0.00

0535 *BRIDGE EXPANSION DEVICE (0-4 INCH)(WITH SNOW P LOW 
PLATES) 

0.000

0.000

518-01005  
 

81.000

LF  

220.72000 0.000.000

0.00

0540 *CONCRETE CLASS D (BRIDGE) 0.000

4.100

601-03040  
 

110.000

CY  

283.50000 1,162.354.100

1,162.35

0545 *REINFORCING STEEL 0.000

679.000

602-00000  
 

2,787.000

LB  

1.52000 1,032.08679.000

1,032.08

0550 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

614.000

LF  

71.69000 0.000.000

0.00

CAT 48,221.6643,336.43293,872.79CURRENT AMT0312 $ $ $

CAT NO0313 STRUCTURE C-18-BK C-18-BK

0555 *REMOVAL OF ASPHALT MAT (SPECIAL) 1,149.000

0.000

202-00226  
 

1,149.000

SY  

3.50000 4,021.501,149.000

0.00



CONTID: C15835         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0313 STRUCTURE C-18-BK C-18-BK

0560 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

674.000

LF  

5.35000 0.000.000

0.00

0565 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 397.000

0.000

202-00453  
 

397.000

SY  

129.60000 51,451.20397.000

0.00

0570 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 74.000

0.000

202-00460  
 

74.000

SY  

318.93000 23,600.8274.000

0.00

0575 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

182.000

TON 

66.23000 0.000.000

0.00

0580 *PAINT EXISTING STRUCTURE (SPECIAL) 0.000

0.000

509-90002  
 

36.000

GAL 

198.45000 0.000.000

0.00

0585 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,122.000

SY  

14.68000 0.000.000

0.00

0590 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 0.000

0.000

518-01001  
 

209.000

LF  

105.30000 0.000.000

0.00

0595 *CONCRETE CLASS D (BRIDGE) 64.600

0.000

601-03040  
 

64.600

CY  

283.50000 18,314.1064.600

0.00

0600 *REINFORCING STEEL 0.000

0.000

602-00000  
 

585.000

LB  

1.52000 0.000.000

0.00

0605 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

674.000

LF  

71.69000 0.000.000

0.00

CAT 97,387.620.00207,878.50CURRENT AMT0313 $ $ $
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PCN: 15835-BID    ESTIMATE RUN 01/11/2011

PROJECT: STA0853-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:15:59

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0610 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,074.76000 15,074.761.000

0.00

0615 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

21,074.66000 21,074.661.000

0.00

0620 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,999.94000 3,999.941.000

0.00

0625 F/A COMMUNICATION LINES 0.000

0.000

700-70230  
 

1,100.000

F A 

1.00000 0.000.000

0.00

CAT 40,149.360.0041,249.36CURRENT AMT0400 $ $ $

$ 3,162,339.01153,935.80$4,493,673.80$CURRENT AMTPROJECT TOTAL


